COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 31/ 2020

ESTI MATE SUMVARY 12:31: 05
CONTI D C22794 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22794- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIVE ALLOW 309 WORK DAYS
El Paso, N Colo Spngs near N Gate Blvd.|-25 nile 155 PERCENT TI MVE: 1.62 ORI G TI ME ALLOW 309 WORK DAYS
PROJECT NO. PWOMVR40- 172
CO21-125 | NTERCHANGE WATER QUALI TY
NAME OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
REDLI NE Pl PELI NE, LLC PAY PERI OD ENDI NG 08/ 31/ 2020 DATE TI ME STARTED 03/16/2020
19126 SHADOWOOD DR DATE LET 01/ 23/ 2020 DATE WORK BEGAN 05/ 08/ 2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/12/2020 DATE ACCEPTED
MONUNMENT CO 80131 (719)481-5777 DATE NOTI CE TO PROCEED 03/16/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 181, 024. 45 PARTI Cl PATI NG $ 53, 258. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 7,664, 700. 70 NON- PARTI Cl PATI NG 2,165, 748. 20 370, 113. 20
PERCENT COVPLETE: 27.12% TOTAL EARNI NGS 2,219, 006. 20 370, 113. 20
FUNDS AVAI LABLE: $ 5,962,018 25 STOCKPI LED MATERI ALS 143, 246. 10 - 35, 036. 02
GROSS EARNI NGS 2,362, 252. 30 335, 077. 18
TOTAL CLAI VS $ 0.00 RETAI NAGE - 65, 446. 54 -10, 916. 12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,296, 805. 76 324, 161. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,296, 805. 76 324, 161. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 324, 161. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22794-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0005 12:31: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 4.000 0. 000
ACRE 0. 000 0. 00
18, 300. 00000 0. 000 0. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0015 202-00021 Removal of Manhol e 1. 000 0. 000
EACH 0. 000 0.00
1, 283. 00000 0. 000 0. 00
0020 202-00027 Renoval of Riprap 121. 000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00
0025 202-00035 Removal of Pipe 377.000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
0030 202-00155 Renoval of Wall 81. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0035 203-00010 Uncl assified Excavation (Conplete In Place) 1,297. 000 0. 000
cY 0. 000 0.00
98. 00000 0. 000 0. 00
0040 203-00050 Unsui tabl e Materi al 260. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 8. 000 2.000
HOUR 0. 000 0. 00
333. 00000 2.000 666. 00
0050 203-01510 Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
183. 00000 0. 000 0. 00
0055 203-01550 Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01594

0065

203- 01597

0070

203- 02330

0075

207- 00205

0080

208- 00002

0085

208- 00020

0090

208- 00033

0095

208- 00035

0100

208- 00041

0105

208- 00045

0110 208-00051

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggregat e Bag

Rock Check Dam

Concrete Washout

Structure

*Storm Drain Inlet Protection (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
110. 00000
30. 000
HOUR
290. 00000
24. 000
HOUR
44. 00000
3, 765. 000
cy
62. 00000
3, 697. 000
LF
6. 00000
571. 000
LF
2.00000
1. 000
EACH
8, 110. 00000
1, 080. 000
LF
5. 00000
13. 000
EACH
2, 482. 00000
14. 000
EACH
817. 00000
18. 000
LF

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

8. 000
2.500
10. 500

0. 000
0. 000
0. 000

828. 000
0. 000
828. 000

320. 000
0. 000
320. 000

571. 000
0. 000
571. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 31/ 2020

725.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:31: 05

AMOUNT

3, 045

51, 336

1, 920

1,142

280.

2,482

1,634

.00

00

.00

00

00

00

.00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00070

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

208- 00300

0150

211- 03005

0155

212-00006

0160

212-00032

0165 213-00003

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

*Er osi on Control

Management

Tenporary Berns

Dewat eri ng

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

14. 000

5, 294. 00000

16. 000
HOUR
219. 00000

16. 000
HOUR
454. 00000

24.000
HOUR
93. 00000

8. 000
HOUR
220. 00000

90. 000
DAY
922. 00000

250. 000
LF
10. 00000

1. 000
LS
400, 000. 00000

11. 100

ACRE
875. 00000
7.100

ACRE
3, 105. 00000
11. 100

ACRE

948. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
5. 000
20. 000

0. 000
0. 000
0. 000

0. 249
0. 083
0. 332

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 31/ 2020

4,610

33, 200

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

12:31: 05

AMOUNT

18, 440

132, 800

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22794-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0005 12: 31: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00012 *Spray-on Mul ch Bl anket 4.000 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0175 213-00061 *Mul ch Tackifier 2,420. 000 0. 000
LB 54. 000 164.70
3. 05000 54. 000 164.70
0180 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 14, 808. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.80000 0. 000 0. 00
0190 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
202. 00000 0. 000 0. 00
0195 304-06000  Aggregate Base Course (Cl ass 6) 1, 547.000 0. 000
TON 0. 000 0. 00
63. 00000 0. 000 0. 00
0200 506-00030 Gouted Riprap 7.000 0. 000
cY 0. 000 0. 00
800. 00000 0. 000 0. 00
0205 506- 00409 Soil Riprap (9 Inch) 6. 000 0. 000
cY 0. 000 0. 00
211. 00000 0. 000 0. 00
0210 506-00412  Soil Riprap (12 Inch) 118. 000 0. 000
cY 0. 000 0.00
119. 00000 0. 000 0. 00
0215 506-00418 Soil Riprap (18 Inch) 2, 733. 000 0. 000
cY 0. 000 0. 00
113. 00000 0. 000 0. 00
0220 507-00100 Concrete Slope and Ditch Paving (Reinforced) 45. 000 0. 000
cY 0. 000 0. 00

1, 091. 00000 0. 000 0. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22794-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0005 12: 31: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0221 521-00000 Slurry Cut-Of Wall 3,013. 000 302. 000
SF 0. 000 0.00
22.75000 302. 000 6, 870.50
0225 601- 03050 Concrete Class D (Wall) 458. 000 0. 000
cY 16. 000 19, 296. 00
1, 206. 00000 16. 000 19, 296. 00
0230 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 583. 000 234. 000
LF 120. 000 13, 800. 00
115. 00000 354. 000 40, 710. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 060. 000 0. 000
LF 664. 000 65, 072. 00
98. 00000 664. 000 65, 072. 00
0240 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 630. 000 230. 000
LF 49. 000 9, 555. 00
195. 00000 279. 000 54, 405. 00
0245 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 491. 000 0. 000
LF 62. 000 9, 858. 00
159. 00000 62. 000 9, 858. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 995. 000 0. 000
LF 0. 000 0.00
222.00000 0. 000 0. 00
0250 MATERI AL ALLOMANCE Pi pe, RCP 710. 000
LF 0. 000 0. 00
44.07000 710. 000 31, 289. 70
0255 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 555. 000 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00
0260 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 989. 000 3, 653. 000
LF 394. 000 126, 080. 00
320. 00000 4,047.000 1, 295, 040. 00
0260 MATERI AL ALLOWANCE Pi pe, RCP 788. 000
LF -394. 000 -28,123.72

71.38000 394. 000 28,123.72



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22794-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0005 12: 31: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 553. 000 0. 000
LF 0. 000 0.00
379. 00000 0. 000 0. 00
0270 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 605. 000 0. 000
LF 0. 000 0. 00
557. 00000 0. 000 0. 00
0275 603-01665 66 |Inch Reinforced Concrete Pipe (Conplete In Place) 1, 180. 000 68. 000
LF 0. 000 0.00
545. 00000 68. 000 37, 060. 00
0275 MATERI AL ALLOMANCE Pi pe, RCP 388. 000
LF 0. 000 0. 00
184. 86000 388. 000 71,725.68
0280 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 29. 000 29. 000
(Conplete In
LF 0. 000 0.00
152. 00000 29. 000 4, 408. 00
0285 603-02545  68x43 Inch Reinforcenent Concrete Pipe Elliptical 37.000 0. 000
(Conpl ete
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
0290 603-10120 12 Inch Corrugated Steel Pipe 61. 000 0. 000
LF 0. 000 0.00
137. 00000 0. 000 0. 00
0295 603-50036 36 Inch Plastic Pipe 6. 000 0. 000
LF 0. 000 0.00
269. 00000 0. 000 0. 00
0300 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4,672. 00000 0. 000 0. 00
0305 604-00310 Inlet Type C (10 Foot) 11. 000 1. 000
EACH 2.000 13,394.00
6, 697. 00000 3. 000 20, 091. 00
0310 604-00315 Inlet Type C (15 Foot) 3.000 1. 000
EACH 1.000 8, 687. 00

8, 687. 00000 2.000 17,374.00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22794-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0005 12: 31: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
5, 921. 00000 1. 000 5,921.00
0320 604-00510 Inlet Type D (10 Foot) 12. 000 0. 000
EACH 2.000 15, 720. 00
7,860. 00000 2.000 15, 720. 00
0320 MATERI AL ALLOWANCE I nlet Type D (10 Ft) 2.000
EACH -2.000 -5,122. 30
2,561. 15000 0. 000 0. 00
0325 604-00511 Inlet Type D (Special) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
24, 863. 00000 0. 000 0.00
0330 604-00515 Inlet Type D (15 Foot) 3. 000 2.000
EACH 1. 000 10, 217.00
10, 217. 00000 3. 000 30, 651. 00
0335 604-00520 Inlet Type D (20 Foot) 2.000 0. 000
EACH 0. 000 0. 00
12, 740. 00000 0. 000 0.00
0340 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 219. 00000 0. 000 0. 00
0345 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 452. 00000 0. 000 0.00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 1. 000
EACH 0. 000 0.00
8, 152. 00000 1. 000 8,152. 00
0355 604-30015 Manhol e Sl ab Base (15 Foot) 14. 000 5. 000
EACH 1. 000 11, 021. 00
11, 021. 00000 6. 000 66, 126. 00
0355 MATERI AL ALLOWANCE MH Sl ab Base (15 Ft) 1. 000
EACH -1.000 -1,790. 00

1, 790. 00000 0. 000 0. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22794-BI D ESTI MATE RUN 08/ 31/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0005 12: 31: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 604-30020 Manhol e Sl ab Base (20 Foot) 5. 000 3. 000
EACH 1. 000 13, 206. 00
13, 206. 00000 4. 000 52, 824. 00
0365 604-30025 Manhol e Sl ab Base (25 Foot) 4.000 1.000
EACH 0. 000 0. 00
18, 560. 00000 1. 000 18, 560. 00
0370 604-30030 Manhol e Sl ab Base (30 Foot) 1. 000 1. 000
EACH 0. 000 0.00
17, 203. 00000 1. 000 17, 203. 00
0375 604-31010 Manhol e Box Base (10 Foot) 5. 000 1.000
EACH 0. 000 0. 00
17, 803. 00000 1. 000 17, 803. 00
0380 604-31015 Manhol e Box Base (15 Foot) 8. 000 2.000
EACH 0. 000 0.00
19, 989. 00000 2.000 39, 978. 00
0385 604-31020 Manhol e Box Base (20 Foot) 6. 000 1.000
EACH 0. 000 0. 00
25, 354. 00000 1.000 25, 354. 00
0390 604-31030 Manhol e Box Base (30 Foot) 3. 000 0. 000
EACH 0. 000 0.00
26, 769. 00000 0. 000 0. 00
0390 MATERI AL ALLOMANCE MH Box Base (30 Ft) 1. 000
EACH 0. 000 0. 00
12, 107. 00000 1.000 12,107. 00
0395 607-11525  *Fence (Plastic) 8, 347. 000 0. 000
LF 0. 000 0.00
1. 50000 0. 000 0. 00
0400 609-23000 Gutter (Special) 586. 000 0. 000
LF 0. 000 0. 00
154. 00000 0. 000 0. 00
0405 625-00000  Construction Surveying 1. 000 0.332
LS 0.083 8,715.00

105, 000. 00000 0. 415 43, 575. 00
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ESTI MATE RUN 08/ 31/ 2020
12:31: 05

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0.500

0.100 6, 242. 50

00

0. 600 37, 455

81. 000
25.

. 000

000 550.

2,332.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00
0. 000 0.

8,127,766.45$% 335,077.18 $ 2, 308, 994

1. 000
0. 000 0. 00

1. 000 47, 308. 00

2.000
0. 000 0.00
2.000 5, 950.

CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22794-BI D
PRQIECT PWQVR40- 172 ESTI MATE NO. 0005
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0410 626-00000  *Mbbilization 1. 000
LS
62, 425. 00000
0415 626-01114 *Public Information Managenment (Tier V) 300. 000
DAY
22.00000
0420 700- 70010 F/ A M nor Contract Revisions 75, 000. 000
FA
1. 00000
0425 700-70035 F/ A Medi an Access 175, 000. 000
F A
1. 00000
0430 700-70111 Project First Program 10, 000. 000
FA
1. 00000
0435 700-70380 F/ A Erosion Control 175, 000. 000
F A
1. 00000
0440 700- 70589 F/ A Environnmental Health & Safety Managenent 15, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT  $
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620-00005 Field Office (Special) 1. 000
EACH
47, 308. 00000
0450 620-00020 Sanitary Facility 2.000
EACH
2,975. 00000
CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $

8,181,024.45% 335,077.18 % 2, 362, 252



